Site Name: Operational Period: ' U.S. EPA Region 6
Task Order 62 CES Environmental Date: 2-19-2015 | DAILY WORK ORDER
i ' d Response Service
IBranch- Federal gir\g: ;ﬁf Response 'mergency and Rapid Respo
fWORK AUTHORIZED: = ) il
Continue to pump water on site as necessary depending on rainfall. )
Continue development of profiles and disposal of sludge, thIIdS and sohds
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.
Manager
| Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response age
Contract Number: EP — S6 - 07 -02|Gary Moore, USEPA | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 2.19.2015 Time:1700 | Date: 2.19.2015 Time: 1700
PERSONNELON-SITE:  OTv |uses  unuses [oagient ON- arv | use  unused
2 -_Response Manager i 1 1 Pick —up Truck 3 3
Foreman 1 1 Generator 1 1
“ 0 0 Trash Pumps 0 0
Truck Driver/Equip Op 1 1 PID ] 1 1 -
Laborer 2 2 Frac Tank w Liner f 1
Health and Safety Manager 1 1 HL00FS! Pﬁ:ﬁﬁ;ﬁr 1 1
PERSONNEL OFF-SITE | ] Open Top Roll Off 8 8
Subcontract Manager 1 X Vacuum Truck Air Mover 1 1 i
Transport and Disposal Coord 1 1 Carbon Vapor Unit 3 1 1
Field Cost Accountant 1 1 Skid Steer 1 1 -
Vacuum Boxes 25 _ 25
9,000 Ib Overhead Lift 1 1
Storage Trailer 1 , )
Myers (Bean) Pump 1 1
Air Compressor _ 1 1
ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):
The RM discussed future site activities with the Foreman and Health/Safety. Started procurement process for
necessary equipment. Continued to processed invoices, operational-H/Safety paperwork. Continue to provide
Iinformation to CB&l for their TCEQ proposal questions. Continued discussion of drums/totes bulking schemes with
OSC and T&D Coordinator. : _
[T&D Coordinator continued developed of sampling/bulking schemes, scheduling for transportation and disposal of

Crew continued sludge removal for the WWT Tanks T 10,' T6, T1. Aided Lonestar E_cology_LLC on one truckload of
material from FT 1001.

\
JQ . Date: Time: R N Mte: 2.20.2015 Time: 1000
) 2/20/15 2120 % ;\:
S~ e

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Contmue siudge removal from WWT tanks.

Finish discussion on drum/tote bulking scheme. Update tanks with no analytical summary.

l\otes. drums, and small container waste. Continue discussion on remaining waste with the OSC and RM.
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